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Report Overview 

This report provides an update on the current status of funding authorizations and bond sales 
supporting the GARVEE Transportation Program, and summarizes the program’s progress. As 
the GARVEE Transportation Program approaches completion, it has taken aggressive steps to 
manage risk, evaluate project costs and schedules, and manage program cash flow. 

Further information, including a history of the program and a discussion of innovative tools and 
techniques that have contributed to efficient and effective program delivery, is included in the 
appendices. Additional information about the GARVEE Transportation Program can be accessed 
online at http://itd.idaho.gov. 

Program Update 

The GARVEE program was originally estimated to cost $998 million, which resulted in an 
estimated maximum annual debt payment of approximately $74 million. Current revenue and 
debt-service forecasting models show that debt service on a total program budget of $857 
million will be approximately $59.5 million or about 21.5% of anticipated federal 
apportionment, which is less than the 30% limit established in Idaho Code. The 4.7 times 
coverage ratio is much better than the committed coverage ratio of 3.33 times.  

The latest legislative funding authorizations and bond sale summary is provided below in Table 
1. Additional information regarding funding requests and bond sales is included in Appendix C. 

TABLE 1 - FUNDING AUTHORIZATIONS AND BOND SALE SUMMARY 

Authorizations Cumulative Total Bond Sale Summary 

2006 Auth. No. 1 (FY07) 
$200 million 

(plus $15 million interest earnings) 
$215 million $214.6 million - Series 2006A 

2007 Auth. No. 2 (FY08) 
$250 million 

(plus $2 million interest earnings) 
$467 million 

$182 million - Series 2008A 

$24 million – Series 2011A * 

$180.4 million - Series 2009A 
2008 Auth. No. 3 (FY09) $134 million $601 million 

2009 Auth. No. 4 (FY10) $82 million $683 million $84.3 million - Series 2010A 

2010 Auth. No. 5 (FY11) $12 million $695 million 
 

$51.4 million - Series 2011A * 

    

2011 Auth. No. 6 (FY12) $162 million $857 million 
$38 million - 2012A 

$82 million (unbonded) 

          * 2011A Bond Series totals $75.4 million.   

http://itd.idaho.gov/
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Through August 2012, the program has issued contracts totaling more than $759 million. Thirty-
four prime construction contracts and eleven supply contracts have been issued. Of those 
issued contracts, six projects are currently under construction and thirty-nine projects have 
been completed. General scope and funding for the corridors are summarized on the individual 
overview maps included as Appendix D. The program has also issued numerous consultant 
services agreements and a full list of these service providers can be found in Appendix E.  

 
The GARVEE Program has realized substantial savings from efficient management and a 
competitive construction environment. These savings are estimated at $80 million. The 
Transportation Board has been able to utilize these savings towards additional projects to 
further enhance safety and provide a benefit to the traveling public. Unfunded projects in all 
thirteen authorized corridors were reviewed and prioritized based upon safety, 
mobility/congestion, and pavement condition. With the Transportation Board’s concurrence at 
their July board meeting, three projects were selected for inclusion into the Draft Idaho 
Transportation Improvement Plan (ITIP) and put out for public comment. The new projects that 
were ranked highest among all unfunded projects include reconstruction of the Meridian Road 
Interchange, Broadway Avenue Interchange, and Gowen Road Interchange and associated 
improvements required to facilitate a fully functional system. 

Bond Coverage Ratio 

Bonds are sold on an as-needed basis to ensure that funds are available for the duration of the 
contract while limiting interest costs. The Idaho Transportation Department, in partnership with 
Idaho Housing and Finance Association, has issued five bond series with a weighted average 
interest rate of 4.55 percent. Rating Agency presentations were made in August for a sixth bond 
sale, with a closing date set for October 18, 2012. This financing will provide $777 million for 
authorized program expenditures since GARVEE started. The remaining funds will be bonded as 
the three new interchange projects are sufficiently ready to award contracts. 

Idaho’s GARVEE bonds are secured with a pledge of future federal transportation funding 
established under the first long-term highway authorization enacted since 2005, MAP-21 
(Moving Ahead for Progress in the 21st Century). MAP-21 adds some certainty to the size of 
Idaho’s future federal funding and ITD has worked within authorized amounts to be able to 
complete the Board-approved program and comply with state debt payment limitations. The 
most recent bond rating agency meetings were focused on Idaho’s sensitivity analysis, showing 
that with the new federal program amounts, ITD will be in compliance with state law, which 
limits debt payments to not more than 30 percent of federal funding. This acknowledgment of 
the MAP-21 federal program and ITD’s plan of finance allowed the rating agencies to reaffirm 
their ratings of the Idaho GARVEE Transportation Program (Moody’s Aa2, and Fitch: A+). 
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Future Federal-Aid Highway Funding 
The status of federal-aid highway funding affects the amount of funding available to Idaho from 
the federal government. The Safe, Accountable, Flexible, Efficient Transportation Equity Act-A 
Legacy for Users (SAFETEA-LU), funded by the Highway Trust Fund, expired in September 2009. 
On July 6, 2012, President Obama signed the new MAP-21 federal transportation act which will 
fund surface transportation programs through September 30, 2014.  This legislation provides 
level funding to Idaho at Federal Fiscal Year 2012 levels and provides stability in planning the 
program into the future. 

Inflation Trends 

The Department routinely monitors inflation trends for constructing, maintaining, and 
operating highways. The factors for inflation trends in highway costs are diverse, and are 
influenced by industrial-scale costs of materials, labor, equipment, and contractor 
availability. The analysis of highway cost inflation is complex, and relies upon a combination of 
recent bid trends, wage rates, fuel prices, producer price indices for highway materials and 
market conditions. 

FHWA measures changes in highway construction costs using the National Highway 
Construction Cost Index (NHCCI). The NHCCI is a measure of the average change over time in 
the prices paid by state transportation departments for roadway construction materials and 
services.  It hit a 3-year high in March 2012 and the index is up 1% from December 2011 and 
5.9% year over year. 

In a presentation made July 27, 2012, the Associated General Contractors of America’s 
economist Ken Simonson summarized that material prices for 2012 would be subject to price 
spurts, transport delays and fuel price swings.  As a result, prices may be volatile during 2012 
and are forecasted to increase between 3% and 5%. His national forecasts for 2013 – 2017 are: 

Materials costs:  +3% to +8% 

Labor costs:  +2% to +4% 

Bid prices:  +2% to +5% 

Idaho’s continued high construction unemployment should lessen the upside pressure on local 
pricing. 

The conclusion is that while current prices are favorable, modest increases are to be 
expected. Weighing all of the factors that influence highway costs, the GARVEE Transportation 
Program has calculated a 3.5% annual inflation rate through FY2012. 
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Program History  

The Grant Anticipation Revenue Vehicle (GARVEE) Transportation Program is a debt-financing 

mechanism that permits states to accelerate highway construction projects by selling bonds. In 

our case, the bonds are paid back with a combination of future federal appropriations and state 

matching funds. However, other state resources are not committed for repayment. 

GARVEE bonds provide a means to accelerate highway safety improvements and expand 

commerce throughout the state. The program has proven to be a success story for ITD and the 

taxpayers of Idaho. 

In 2004, Governor Kempthorne asked ITD leadership to provide a list of regionally significant 

highway improvement priorities that could not be reasonably constructed through the 

traditional pay-as-you-go approach. The department responded with a list of project priorities 

in transportation corridors throughout the state of Idaho.  In his January 2005 State of the State 

address, the governor proposed the GARVEE Transportation Plan (then called Connecting 

Idaho) that consisted of multiple projects along 13 corridors throughout the state.  These 

original corridors and projects were eventually passed by the Idaho Legislature and signed into 

law by Governor Kempthorne in 2005. 

During the consideration of the legislation, a number of limitations were introduced. The most 

significant was a cap on the amount of GARVEE bonds that could be sold. This cap, designed to 

protect the Capitol Investment Program, limited debt-service of GARVEE bonds to no more than 

20 percent of Idaho’s annual federal apportionment the first four years and 30 percent in 

subsequent years. A reduction of the program to $998 million accounted for the limiting of 

federal apportionment used for debt-service payments and capitalizing on more favorable bond 

ratings. 

In the fall of 2006, the Idaho Transportation Board approved the initial plan for the GARVEE 

Transportation Program with six corridors throughout the state of Idaho: 

 U.S. 95, Garwood to Sagle 

 U.S. 95, Worley to Setters 

 Idaho 16, I-84 to South Emmett 

 I-84, Caldwell to Meridian 

 I-84, Orchard to Isaacs Canyon 

 U.S. 30, McCammon to Soda Springs 
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A combination of actions taken by the Idaho Legislature and the Idaho Transportation Board 
resulted in modifications to the GARVEE Transportation Program during the first year, focusing 
on high-priority areas and safety improvements. Some of the initial corridors were not pursued 
further and all remaining corridors were trimmed in scope. Consequently, the limited budget 
and reduced scope results in remaining needs in all corridors. 

Despite the many challenges and hurdles overcome by ITD, the GARVEE Transportation 
Program has implemented projects quickly and delivered them under budget, which in turn 
allows users to take advantage of the improvements sooner. ITD and the taxpayers of Idaho 
have realized significant savings in both time and money as a result of these improvements. 

Legislative authorizations, plus interest earnings, total $857 million to date.  As a result of 
program efficiencies and competitive construction bids, it is estimated that the scoped project 
commitments from 2006 can be completed for approximately $777 million.  These savings will 
allow the Idaho Transportation Department to complete three additional high priority 
interchange projects along I-84 to further improve congestion and safety. 
 

Innovative Tools and Techniques 
 
The goal of the GARVEE Transportation Program is to deliver economical projects faster, safer, 
and with less impact to highway users. To achieve this goal, the program has focused on 
monitoring project schedules and budgets, and on packaging construction projects to produce 
more efficient delivery while maximizing public convenience. 
 
Following legislative approval of the program, the Idaho Transportation Board and ITD 
leadership analyzed the amount of extra work required to deliver the GARVEE Transportation 
Program and determined that it was in the best interests of the state to use a private sector 
program manager to help ITD deliver the program. By selecting Connecting Idaho Partners 
(CIP)—a joint venture between URS Corporation and CH2M HILL—to provide program 
management, ITD has been able to deliver long-lasting highway improvements over a short 
period of time without increasing the size of the department. 

On a matter of high importance, the GARVEE Program recognizes the positive cooperation and 
partnership with the Federal Highway Administration (FHWA).  Its participation has been very 
valuable to the program and has engendered a strong working relationship.  With certainty, 
partnering with FHWA has contributed greatly to the program’s success.   

As the GARVEE team focused on the timely delivery of the program, both federal and 
department processes and procedures were reviewed, and efficiencies were identified to 
address plausible modifications to standard ITD project-delivery policies or practices. As a 
result, internal department features, called GARVEE Experimental Projects (GEPs), were 
developed and implemented to expedite project development and delivery. These 
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experimental features allow projects to proceed quicker through the development process and 
advertise for construction sooner than with traditional methods. 

Early in the program, an Accelerated Construction Technology Transfer (ACTT) workshop was 
held to bring national experts together with local leaders to explore innovative approaches to 
accelerate construction. As a result of that workshop, program leadership selected the 
following tools and techniques to accelerate the development phase of the program and to 
increase competition among contractors, resulting in savings for the taxpayers of Idaho: 

 Federal Highway Administration’s Special Experimental Project #15 (SEP-15) 

 Federal Highway Administration’s Special Experimental Project #14 (SEP-14) 

 Aggressive contract time and construction schedules 

 Use of pre-purchased materials 

 Project packaging and sequencing 

 Accelerated bridge construction techniques 

 Use of completion and milestone incentives 

 Consolidation of public information campaigns 

 Consolidation of traffic control contracts 

 Use of alternate pavement type bidding 

 
These collective efforts have enabled the GARVEE construction projects to be delivered at an 
accelerated pace and at lower costs than anticipated. Idaho has benefited from aggressive and 
competitive bidding, resulting in significant bid savings on recent projects and allowing other 
projects to be constructed sooner than originally scheduled. The bid savings have also allowed 
the addition of the three high-priority interchanges on I-84 mentioned above. 
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U.S. 95, Garwood to Sagle Corridor 
 U.S. 95, Garwood to Sagle Environmental Study 

 U.S. 95, Garwood to Sagle, Idaho 53 to Ohio Match Road Project 

 U.S. 95, Garwood to Sagle, Boekel Road to Ohio Match Road Frontage Road Project 

 U.S. 95, Garwood to Sagle, Chilco to Silverwood Project

 U.S. 95, Garwood to Sagle, Athol to Granite Project  

 U.S. 95, Garwood to Sagle, Sagle Area Project

U.S. 95, Garwood to Sagle Corridor

 

Projects: 6

Design Cost: $23.9 M

Right-of-Way Cost: $25.7 M

Construction Cost: $91.1 M

Total Corridor Cost: $140.7 M

Corridor Length: 31.5 miles
Construction Length Proposed: 14.8 miles
Total Lane Miles Included: 59.2 miles
Additional Lane Miles Included: 29.6 miles
Interchanges: 3

 [ B - 1 ] 
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U.S. 95, Garwood to Sagle Corridor
 The aging roadway of U.S. 95, between the Garwood and Sagle areas in north Idaho, was 
redesigned as a four-lane divided highway with access control features to safely accommodate 
current and projected traffic volumes.

The Environmental Impact Statement recommended phasing construction. The phasing strategy 
allowed the projects to be constructed in segments based upon revenue and need. At full 
build-out, access will be allowed only at interchanges; frontage roads will be provided on both 
sides of U.S. 95 for access to adjacent properties.

Corridor Accomplishments:
U.S. 95 Garwood to Sagle Environmental Study – Prepared an Environmental Impact 

Statement (EIS) and performed conceptual design for 31.5 miles of U.S. 95. The Record of 
Decision was completed in July 2010.

U.S. 95 Garwood to Sagle, Idaho 53 to Ohio Match Road Project – Constructed approximately 
3 miles of a four-lane divided highway with at-grade intersections and completed construction 
of select frontage roads for access management. Construction was completed in September 
2009.

U.S. 95, Garwood to Sagle, Sagle Area Project – Construct safety and access management 
improvements. Construction was completed in October 2011.

U.S. 95, Frontage Road, Garwood to Sagle, Boekel Road to Ohio Match Road Project – 
Constructed approximately 2.3 miles of two-lane frontage roads. Construction was completed 
in September 2012.

Ongoing Projects:
U.S. 95, Garwood to Sagle, Chilco Area Project – Construct approximately 4 miles of a 

four-lane divided highway with limited at-grade intersections, one new interchange, a wildlife 
crossing, and frontage and backage roads for access management. This project is 
companioned with the Silverwood Area Project. Anticipated completion is summer 2013.

U.S. 95, Garwood to Sagle, Silverwood Area Project – Construct approximately 2.8 miles of a 
four-lane highway with limited at-grade intersections, one new interchange at Bunco Road 
and select frontage roads. This project is companioned with the Chilco Area Project. 
Anticipated completion is summer 2013. 

U.S. 95, Garwood to Sagle, Athol Area Project – Construct 1.8 miles of a four-lane highway, 
and one new interchange at Idaho 54 east of the city of Athol. This project is companioned 
with the Granite Area Project. Anticipated completion is spring of 2014. 

U.S. 95, Garwood to Sagle, Granite Area Project – Construct 3.2 miles of a four-lane divided 
highway with limited at-grade intersections and selected frontage roads. This project is 
companioned with the Athol Area Project. Anticipated completion is spring 2014. 

[ B - 2 ] 
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U.S. 95, Worley to Setters Corridor 
 U.S. 95, Worley North Project

U.S. 95, Worley to Setters Corridor

Corridor Length: 4.2 miles
Total Lane Miles Included: 16.8 miles
Additional Lane Miles Included: 8.4 miles
Interchanges: 1
Bridges: 4

Projects: 1

Design Cost: $0.2 M

Right-of-Way Cost: $0.3 M

Construction Cost: $54.7 M

Total Corridor Cost: $55.2 M

[ ]  B - 3 
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The U.S. 95 Worley to Setters segment is the third phase of the U.S. 95 Worley to Mica Creek 
Corridor.  This segment was split into two projects for construction.  The U.S. 95 Worley North 
project constructed 4.2 miles of highway improvements immediately north of Worley, and 
provided an interchange at the Idaho 58 junction, using GARVEE bond funding.  Construction of 
the final project through Worley is planned for construction using other funding sources.

U.S. 95 provides the primary north-south link for northern Idaho commerce, transportation and 
tourism.  Many previously considered this segment of U.S. 95 to be one of the most dangerous 
roadways in the state, due in large part to sharp curves and the resulting sight-distance 
limitations.  The corridor improvements, intended to improve safety and alleviate congestion 
along 21 miles of U.S. 95, began in 1998. The U.S. 95 Worley North Project advanced to 
construction in 2007, and was completed in fall 2009.

Corridor Accomplishments:
U.S. 95, Worley North Project – Realigned, constructed, and widened 4.2 miles of U.S. 95, 

which included four bridges, a retaining wall and culvert crossing, and a new interchange at 
the U.S. 95 and Idaho 58 junction. Construction was completed in September 2009.
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SH-16, I-84 to South Emmett Corridor 
 SH-16, JCT I-84 to SH-44 EIS, and Chinden Blvd to JCT SH-44 Design

 SH-16, Boise River Bridge and North Stage Project

 SH-16, Phyllis Canal Bridge and South Stage Project

 SH-16, Intersections of SH-44, U.S. 20/26, and Local Roads Project

I-84 to Idaho 44
Environmental Study
I-84 to Idaho 44
Environmental Study

Projects: 4

Design Cost: $21.1 M

Right-of-Way Cost: $30.4 M

Construction Cost: $52.3 M

Total Corridor Cost: $103.8 M

Corridor Length: 6.7 miles
Construction Length Proposed: 2.2 miles
Total Lane Miles Included: 8.8 miles
Additional Lane Miles Included: 8.8 miles
Bridges: 3
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The objective for work on the corridor was to identify an alternative for extending SH-16 south 
from SH-44 to intersect with I-84 between Nampa and Meridian. 

The study looked at alternatives for a new Boise River crossing, a connection with U.S. 20/26 
near McDermott Road and then on south to an eventual interchange at I-84 between the  
Ten Mile Road Interchange and the Garrity Boulevard Interchange. The corridor is being 
planned as a 4-lane divided highway with access only at future interchanges.  

Corridor Accomplishments:
SH-16, JCT I-84 to SH-44, Environmental Study – Prepared an Environmental Impact 

Statement (EIS), performed preliminary design, and prepared preliminary right-of-way plans 
for a new north-south connection between I-84 and SH-44. The Final EIS was approved by ITD 
and FHWA in February 2011 and a Record of Decision was approved in April 2011.

Ongoing Projects:
SH-16, Chinden Blvd to JCT SH-44 – Perform design and right of way acquisition for a   

new highway and bridges to cross the Boise River and Phyllis Canal extending SH-16 from  
U.S. 20/26 to SH-44. Construction was separated into three construction packages with the 
first beginning in 2012 and all to be completed in 2014. The three construction packages 
planned are:

SH-16, Boise River Bridge and North Stage – Construct the Boise River Bridge crossing and 
that portion of SH-16 from just south of the intersection of SH-16 and SH-44 as a four lane 
divided highway to the south side of the Boise River (approximately 1 mile). Anticipated 
completion is September 2014.

SH-16, Phyllis Canal Bridge and South Stage – Construct the Phyllis Canal Bridge crossing and 
that portion of SH-16 from just south of the intersection of U.S. 20/26 (Chinden Blvd.) and 
SH-16 as a four-lane divided highway to the south side of the Boise River (approximately 1 
mile) where the North Stage of SH-16 ends. Anticipated completion is September 2014.

SH-16, Intersections of SH-44, U.S. 20/26 and Local Roads – Construct the new intersections 
at SH-44 at the north end and at U.S. 20/26 at the south end, plus nearly five miles of local 
roads required to provide access within the area of the new access controlled SH-16. 
Construction is expected to begin in early 2013.
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I-84, Caldwell to Meridian Corridor
 I-84, Karcher Interchange to Five Mile Environmental Study
 I-84, Eagle Road Westbound Off-ramp Project 
 I-84, Franklin Boulevard Interchange Project 
 I-84, Garrity Interchange to Meridian Interchange (4 projects) 
 I-84, Robinson Boulevard and Black Cat Road Bridges Project
 I-84, Ten Mile Road Interchange Project
 I-84, Garrity Boulevard Interchange Bridge and Mainline Project
 I-84, Franklin Boulevard to 11th Avenue Project
 I-84, 11th Avenue Bridge Project
 I-84, Meridian Road Interchange Project

I-84, Caldwell to Meridian Corridor

Projects: 13

Design Cost: $33.6 M

Right-of-Way Cost: $23.6 M

Construction Cost: $208.9 M

Total Corridor Cost: $266.1 M

Corridor Length: 9.0 miles
Total Lane Miles Included: 69.3 miles
Additional Lane Miles Included: 33.3 miles
Overpasses Replaced: 3
Mainline Bridges Replaced: 4
New Interchanges: 1
Interchanges Rebuilt: 1
Interchanges Modified: 4
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The corridor located just west of Caldwell to the east of Meridian is experiencing pressure from 
rapid growth. The GARVEE Transportation Program projects have improved the roadway and 
added capacity to ease congestion. 

Corridor Accomplishments:
I-84, Karcher Interchange to Five Mile Environmental Study – The Environmental Assessment 

(EA) provided the environmental clearance to add additional capacity and improvements to 
the interstate and interchanges. The EA’s Finding of No Significant Impact (FONSI) was 
completed in April 2009. 

I-84, Eagle Road Westbound Off-ramp Project – Lengthened and widened the off-ramp to 
include dual-left and dual-right turn lanes at Eagle Road, extended the ramp 1,600 feet onto 
I-84 and reconstructed the island/intersection. Construction was completed in September 
2007.

I-84, Franklin Boulevard Bridge Nampa Project – Reconstructed the east half of the overpass 
to match the newer bridge on the west side and modified Franklin Boulevard approaches to 
tie into the new overpass structure. Construction was completed in April 2009.

I-84, Garrity to Meridian Interchanges Projects – Constructed a third and fourth lane on 
approximately 6.5 miles of I-84, east- and westbound within the existing median between 
Garrity and Meridian interchanges. Construction was completed in July 2009.

I-84, Robinson Boulevard and Black Cat Road Bridges Projects – Replaced the Robinson 
Boulevard and Black Cat Road bridges. Construction was completed in April 2009.

I-84, 11th Avenue Bridge Project – Realigned and replaced the 11th Avenue Bridge in Nampa. 
Construction was completed in October 2010.

I-84, Garrity Interchange Bridge Project, 11th Avenue to Garrity Boulevard, Nampa Project – 
Reconstructed the Garrity Interchange to allow the addition of a third lane in each direction 
on I-84 and reconstructed almost a mile of the interstate. Construction was completed in June 
2011.

I-84, Ten Mile Road Interchange Project – Built a new I-84 interchange at Ten Mile Road and 
reconstructed Ten Mile Road north almost to Franklin Road and south to Overland Road. 
Construction was completed in July 2011.

I-84, Franklin Boulevard to 11th Avenue Project – Widened I-84 to three lanes in each 
direction and replaced the UPRR bridges and the Phyllis Canal bridges. Construction was 
completed in January 2012.

New Projects:
I-84, Meridian Road Interchange Project – Replace the existing Meridian Road Interchange to 

increase safety and capacity and provide additional lanes on I-84. Construction is anticipated 
to begin in 2014.

[ B - 8 ] 

GARVEE ANNUAL LEGISLATIVE REPORT – SEPTEMBER 2012



I-84, Orchard to Isaacs Canyon Corridor
 I-84, Broadway to Eisenman Pavement Rehabilitation Project 
 I-84, Cole to Broadway Soundwalls Project
 I-84, Orchard Interchange, New York Canal Project
 I-84, Orchard Street Interchange Project
 I-84, Vista Avenue Interchange Project
 I-84, Cole to Broadway Interchange Project
 I-84, Broadway Avenue Interchange Project
 I-84, Gowen Road Interchange Project

Projects: 8

Design Cost: $13.6 M

Right-of-Way Cost: $6.5 M

Construction Cost: $142.3 M

Total Corridor Cost: $162.4 M

Corridor Length: 9.8 miles
Total Lane Miles Included: 53.9 miles
Additional Lane Miles Included: 14.8 miles
Bridges (Mainline) Widened: 4
Interchanges Rebuilt: 4
Soundwall Added: 3.3 miles

I-84, Orchard to Isaacs Canyon Corridor
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The objective for this corridor was to improve the roadway so that current and projected traffic 
volumes can be safely accommodated. Improvements will help maintain the roadway’s vital role 
in the interstate system in an area of rapid growth. 

Upgrades began west of the Orchard Street Interchange and continue east to Eisenman Interchange. 

Corridor Accomplishments:
I-84, Broadway to Eisenman Interchanges Pavement Improvement Project – Rehabilitated 

and resurfaced approximately 5.6 miles of east- and westbound I-84 with asphalt. 
Construction was completed in May 2008. 

I-84, Cole to Broadway Soundwalls Project – Constructed a combination retaining wall and 
noise barrier along residential areas north of I-84 from just west of Orchard Street to the 
Broadway Interchange. Construction was completed in January 2009.

I-84, Orchard Interchange, New York Canal Project – Widened the existing three-span 
structure over the New York Canal and the maintenance tunnel under I-84 to accommodate 
additional lanes in the median and new ramp lanes for the Orchard Interchange. Construction 
was completed in April 2009.

I-84, Orchard Street Interchange Project – Replaced the existing Orchard Street Interchange, 
including realignment of Orchard Street and the intersections with Victory Road and Wright 
Street. Construction was completed in April 2010.

I-84, Vista Avenue Interchange Project – GARVEE bonds funded the design and acquired 
right-of-way, and ARRA stimulus dollars funded the reconstruction of the Vista Avenue 
Interchange, which increased safety and vehicle capacity and provided additional lanes on 
I-84. Construction was completed in September 2010.

I-84, Cole to Broadway Interchanges Project – Completed design and construction on 3.2 
miles of east- and westbound I-84 to add a third and fourth lane in each direction. 
Construction was completed in July 2011.

New Projects:
I-84, Broadway Avenue Interchange Project – Replace the existing Broadway Avenue 

Interchange to increase safety and capacity and provide additional lanes on I-84. Construction 
is anticipated to begin in 2014. 

I-84, Gowen Road Interchange Project – Replace the existing Gowen Road Interchange 
including widening of Gowen Road to increase safety and capacity. The new I-84 bridges will 
provide for future lanes on I-84 as well. Construction is anticipated to begin in 2014.
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U.S. 30, McCammon to Soda Springs Corridor
 U.S. 30, Topaz to Lava Hot Springs Project

 U.S. 30, Topaz Bridge Project

 U.S. 30, Portneuf River Bridges Project

 U.S. 30, McCammon to 12th Street Project

 U.S. 30, 12th Street to Crystal Springs Project 

  

U.S. 30, McCammon to Soda Springs Corridor

Projects: 5

Design Cost: $6.3 M

Right-of-Way Cost: –

Construction Cost: $78.0 M

Total Corridor Cost: $84.3 M

Corridor Length: 9.5 miles
Total Lane Miles Included: 41.3 miles
Additional Lane Miles Included: 22.3 miles
Bridges: 4
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The projects in this corridor improved the roadway to safely accommodate current and 
projected traffic and maintain the vital role of this corridor in the state’s commerce and 
tourism. 

Corridor Accomplishments:
U.S. 30, Topaz to Lava Hot Springs Project – Widened and reconstructed 3.3 miles of U.S. 30 

between Interstate 15 and the Lava Hot Springs community. The roadway was expanded to 
four lanes with a center median and the bridge over the Portneuf River was replaced. 
Construction was completed in August 2008.

U.S. 30, McCammon to 12th Street Project – Realigned, widened and reconstructed 1.5 miles 
of U.S. 30, southeast of McCammon to 12th Street, and expanded the roadway to four lanes 
with a center median. Construction was completed in August 2010. 

U.S. 30, 12th Street to Crystal Springs Road Project – Reconstructed 2.1 miles of U.S. 30, just 
west of the Portnuef River Bridges, and expanded the highway to four lanes with a center 
median. Construction was completed in August 2010. 

U.S. 30, Portneuf River Bridges Project – Improved the roadway on U.S. 30 from Crystal 
Springs Road to Old Oregon Trail Road, constructed two bridges over the Portneuf River on 
U.S. 30, and expanded the highway from two lanes to four lanes. Construction was completed 
in November 2011, and the seal coat completed in August 2012.

U.S. 30, Topaz Bridge Project – Constructed a new bridge to replace the existing Topaz Bridge 
over the Union Pacific Railroad and the Marsh Valley Canal, expanded the highway from two 
to four lanes with a center median, and completed approximately seven acres of wetland 
mitigation near milepost 365 on U.S. 30. Construction was completed in November 2011, and 
the seal coat completed in August 2012. 
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Jan.–Mar. Apr.–Jun.Jul.–Sep. Oct.–Dec.

$465

$681 $693

$599

Funding Authorization #1—$200 million plus interest earnings

Funding Authorization #2—$250 million additional 

Funding Authorization #3—$134 million additional 

Funding Authorization #4—$82 million additional 

Funding Authorization #6—$162 million additional

Funding Authorization #5—$12 million additional

Legislative Authorizations

$857

Bond Sale #3: $180.4

Bond Sale #2: $182.0

Bond Sale #1: $214.6

Bond Sale #4: $84.3

Bond Sale #5: $75.4

$681 expended
through August

Actual/Forecasted Expenditures

$759 in contracts
through August

Actual/Forecasted Contracts Issued

Proposed Bond Sale #6: $38.0
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List of Contractors and Consultants 
 

A-Core of Idaho, Inc. 

Ada Sand & Gravel 

Advanced Shoring & Underpinning, Inc. 

All Star Striping, LLC 

Alpha Masonry 

ALS 

American Fence Co. of Idaho, Inc. 

American Geotechnics 

Amerigo, Inc. 

Anderson Environmental Consulting 

Robert L. Angle & Associates 

Antigo Construction 

Apex Curb & Turf 

Apply-A-Line 

Barnes, Inc. 

Bionomics Environmental, Inc. 

Butler Engineering & Land Surveying, Inc. 

Brown & Caldwell 

Brundage Bone 

BX2 Rebar & Stressing, LLC 

Carpenter Fence 

Castle Peak Construction 

Central Paving Company, Inc. 

Central Washington Asphalt, Inc. 

CH2M HILL 

Chevron Pipe Line Company (CPL) 

Concrete Design Concepts 

Concrete Placing Company, Inc. 

Coughlin 

Curtis Clean Sweep 

DH Crosby 

David Evans and Associates, Inc. (DEA) 

DeAtley Crushing Company, Inc. 

Diversified Concrete 

Eclipse Traffic Control 

Epic Engineering, P.C. 

ES Engineering, LLC 

Forsgren Associates 

G2B 

Garden Valley 

Glahe & Associates, Inc. 

Graham Construction & Management, Inc. 

Green Velvet Reclamation, Inc. 

Ground FX 

Frank Gurney 

h2 Surveying 

Hanson Eagle Precast 

Hap Taylor & Sons, Inc. DBA Knife River 

Harris Rebar ABCO 

Hayward Baker, Inc. 

HDR, Inc. 

HK Contractors, Inc. 

Horrocks Engineers, Inc. 

Idaho Construction Company Inc. 

Idaho Construction Surveying 

Idaho Sand & Gravel Company 

Idaho Survey Group 

Idaho Traffic Safety, Inc. 

Ideal Demolition Services, LLC 

Inland Crane, Inc. 

IraMac 

Iteris, Inc. 

JD Steel 

Johnson Excavating & Paving 

J-U-B ENGINEERS, Inc. 

KB Welding 

Keller Associates, Inc. 

Kleinfelder 

Knife River (Hap Taylor & Sons, Inc. DBA) 

Kodiak Pacific Construction 

L2 Data Collection 

Land Solutions 

Langdon Group, Inc. 

Lawn Company, The 

Layton 

LeGrand Johnson Construction Co. 



 

 
[ E - 2 ] 

 

GARVEE ANNUAL LEGISLATIVE REPORT – SEPTEMBER 2012 

H.W. Lochner, Inc. 

Lynda Friesz Public Relations, Inc. 

M.A. DeAtley Construction, Inc. 

Mainstream 

MarCon, Inc. 

Mason & Stanfield 

Materials Testing and Inspection 

McAlvain Construction, Inc. 

McAlvain Excavation 

McMillen Engineering 

Meckel Engineering & Surveying, Inc. 

Mike Pepper 

NA Construction 

National Coatings 

Nelson Deppe Inc. 

Nilex Construction 

North Star Enterprises 

Northwest RCI 

Pacific Coast Steel 

Parametrix, Inc. 

Pavement Markings Northwest, Inc. 

Pavement Specialties 

Peninsula Sawing & Drilling 

Pinnacle Consulting Management Group, Inc. 

Pipe Inc. 

Poe Asphalt 

Porter W. Yett Co. 

Power Plus 

Project Engineering Consultants, Ltd. (PEC) 

Promark, Inc. 

Qualitree 

Quality Electric, Inc. 

RAD Construction 

Rainier Steel 

Randell Concrete 

RBCI 

Record Steel & Construction, Inc. (RSCI) 

Road Products, Inc. 

Romar Electric 

Safety Corp., Inc. 

Scarsella Bros, Inc. 

SECO, LLC 

Sharp-Line 

Skillings Connolly, Inc. 

Sidewalks LLC 

Snake River Construction 

Sommer Construction 

Southfork Construction, Inc. 

Specialized Pavement Marking 

Specialty Construction Supply 

Spitzer & Associates 

Stanley Consultants, Inc. 

STRATA Geotechnical Engineering 

SWCA Environmental Consultants 

Syman 

TA Dibble 

TAG Historical Research & Consulting 

Terracon Consultants, Inc. 

Thomas Grinding 

Thorco 

Thueson Construction, Inc. 

Toothman-Orton Engineering Company 

Transcivil Transportation and Civil Solutions, P.C. 

TS Concrete Construction 

Universal Field Services, Inc. 

Utah State University 

Valentine Surfacing 

Veasey Seeding 

Velocity Steel 

Western Construction, Inc. 

WF Construction & Sales LLC 

Wheeler Electric, Inc. 

WHPacific, Inc. 

Wildlands 

Willowcreek Fencing, LLC 

W. M. Winkler 

B. Witt Concrete Cutting 
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